CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 ' DATE: 12/05/05 - 12/09/05
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: Ii OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 26
MONITORS: RM: Scott Soden

TO COMPLETION: 03/15/06

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 1-FCA 1-Eq. Operator
3-Laborers 1-Foreman 1-Chemist

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List

ITEM UANT. ITEM UANT.

Computers 2 Office Trailer 1

4wd Truck 1 Break/Security Trailer 1

2wd Truck 2 Radios 2

Cellular phones 2 Storage trailer 1

Portable Lights 2 Temporary Fencing as needed
Ventalation Fans 0 Generator 25kw 1

Security Trailer 1 Uniloader w/forks 1

Gator Transport 2 Passenger Car 1
Portable Toilets 2 -

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

SIGNATURE OF ON-SCENE COORDINATOR 7& /M W
'Date (7-( T(O S

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 DATE: 12/05/05 - 12/09/05
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: Il OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER _# 26
MONITORS: RM: Scott Soden

TO COMPLETION: 03/15/06

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. Secure buildings from unauthorized entry.

2. Continue container collection in site buildings and move containers to central
- storage area. The waste is to be segregated into appropriate hazard classes.

3. Work with RST to support asbestos monitoring, air monitoring and PRP

documentation.

4, Continue site security and fencing of property.

5. Provide portable lighting for night security.

6. Provide for disposal of accumulated chemicals.

7. Work with BSA for basement water disposal.

8.

cher tasks as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 DATE: 12/05/05 - 12/09/05
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: II OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER _# 26
MONITORS: RM: Scott Soden

TO COMPLETION: 03/15/06 .

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR

Date
| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date






